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-- STATE OF NORTH CAROLINA--
DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

FINAL REQUEST FOR PROPOSALS

DESIGN-BUILD PROJECT S

T.I.P. B-5507

May 16, 2017

DATE AND TIME OF PRICE PROPOSAL OPENING:  June 6,2017 AT 2:00 PM

CONTRACT ID: C204037

T.L.P. B-5507

COUNTY: Chowan County

ROUTE NO. NC 32

MILES: 0.542 mile

LOCATION: Replacement of 3 Bridges in Chowan County

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE REQUEST FOR PROPOSALS
NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C.
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204037
IN CHOWAN COUNTY, NORTH CAROLINA

Date 2017

DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C204037, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C204037 in Chowan County by no later than
the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance with the
requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard
Specifications for Roads and Structures, and specifications prepared by the Department, at the
price(s) bid by the Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the
Design-Build Team, which specifications and plans show the details covering this project and
adhere to the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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C204037 (B-5507) Project Special Provisions Chowan County

CONTRACT TIME INCENTIVE AND DISINCENTIVE:
(07/12/07) (Rev.5-25-17) DBI GO4A

The date of availability for this contract is July 17, 2017, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocation (this does not include
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held
between the NCDOT, the regulatory agencies and the Design Build-Team.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the
applicable permits have been acquired for that site as stipulated in the Environmental Permits
Scope of Work contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is November 15, 2018.

It is mutually agreed that time is of the essence in completing this contract and opening same to
traffic. It is further mutually agreed a delay in completing this work will result in damage due to
increased engineering and inspection costs to the Department of Transportation, great hardship to
the general public, public inconvenience, obstruction of traffic, interference with business, and
increased cost of maintaining traffic.

By reason of the necessity of expeditious completion of the work included in this contract, and
placing and maintaining traffic on same, it is mutually agreed, the Contractor shall receive an
incentive payment of One Thousand Dollars ($ 1,000.00) per calendar day for each day prior to
November 15, 2018 that this work is completed. Incentive payment shall be limited to a
maximum of Sixty Thousand Dollars ($ 60,000.00). No incentive payment shall be allowed for
any calendar day after November 15, 2018 that this work remains incomplete. This November
15, 2018 date shall be utilized in determining incentive payments and it shall not be revised for
any reason whatsoever. Incentive payment determined to be due the Contractor shall be paid by
the Department within forty-five (45) calendar days after completion of all work. No incentive
payment shall be allowed if the contract is terminated under the provisions of Article 108-13 of
the 2012 Standard Specifications.

Disincentive of One Thousand Dollars ($ 1,000.00) per calendar day shall be assessed the
Contractor for each day beyond November 15, 2018 for this contract that the work is not
completed.

The Engineer shall withhold the disincentives as they accrue from the amount of monies due on
work performed in the contract.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.



C204037 (B-5507) Project Special Provisions Chowan County

Liquidated Damages for Intermediate Contract Time #2 for road closure for certain construction
operations is $100 per 15 minute period or any portion therecof. Reference the Traffic
Engineering Scope of Work.

MEASUREMENT AND PAYMENT

This “Measurement and Payment” Project Special Provision does not apply to bridges for which
the Design-Build Team has elected to forego the unit price bid approach and instead has elected
to submit an alternate lump sum bid for the design and construction of a bridge. Reference the
“Alternate Lump Sum Bid” Project Special Provision.

Reference is made to the following pay items listed per bridge site on the Itemized Proposal
Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail. This work
does not include bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Bridge Length Structure Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of
the piles (at end bents) or columns atop drilled piers (at interior bents) to the average pile or
drilled pier tip elevation actually installed at a given end bent or interior bent and will be paid for
in units of linear feet. The final foundation pay length per bent or end bent will be determined by
dividing the total pile or column plus drilled shaft lengths measured as defined above by the total
number of piles (or drilled shafts) per bent or end bent. Work will include all materials, labor,
and equipment to install and construct the foundations, including pile auguring as necessary,
regardless of the number of piles or columns/drilled piers per bent, including that portion of the
piles or columns/drilled piers that extend into the end bent or interior bent cap. In the event that
additional interior bents are required beyond that specified in the Structures Scope of work, the
unit price bid for linear feet of Foundation Length for the closest interior bent will be used to
compensate for the additional length of columns/drilled piers.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Linear Feet
Average Foundation Length at Bent Linear Feet
Average Foundation Length End Bent #2 Linear Feet



C204037 (B-5507) Project Special Provisions Chowan County

Interior Bent Caps (Each): Interior Bent Caps will be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Structure Each

End Bents (Each): End Bents will be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls.

Payment will be made under:

Pay Item Pay Unit
End Bents Structure Each

Design and Construction for Bridges (L.S): Design and Construction for Bridges will be paid
for as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract at all sites specified as bridges in
this RFP, excluding those specific contract unit price items listed above. Work will include all
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of
existing bridge, utility coordination services and other preconstruction services, regardless of the
final design, bridge length, foundation length, or number of interior bents. Work will also
include all other construction required by the contract including, but not limited to, erosion and
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, wing wall
extensions, approach slabs, removal of existing structure and guardrail. Work wﬂl also lnclude
all 1tems needed for on—s1te detours such as temporary shonng“temporary barrier traffic COIltI‘Ol

work as may be requlred by the contract for these brldge 31tes

Work w111 also mclude any addltlonal materlals and labor needed to prov1de the required grade to

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor
and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Pay Item Pay Unit
Right of Way Acquisition Each



C204037 (B-5507) Project Special Provisions Chowan County
Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation
Length and the quantity of Interior Bent Caps to be bid for each bridge site. By submitting this
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for
bidding purposes and may or may not be the final design quantities. Unless otherwise noted in
the Structures Scope of Work, in the event that the final design quantities for Bridge Length,
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the
applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across all bridge sites. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for a given structure site have
been obtained.

In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
quantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis.” This incentive and special provision do not apply to the line item for Right of
Way Acquisition.

If during the course of design, the Design-Build Team demonstrates to the Department’s
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a
multiple span bridge such that a new line item for Interior Bent caps is required, then the
provisions of Article 104-7 of the Standard Specifications will apply.

The Structure Scope of Work does not specify a size of superstructure (e.g. 36” girder) or
foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility of
the Design-Build Team. No additional compensation will be provided for any increase in specific
size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles) or superstructure type (e.g. cored slab), as specified in the
Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the
Standard Specifications will apply.
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If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length
of cap needed for the bridge width stated herein and the final design bridge width. If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an
additional pile, then the payment quantity for Foundation Length will be prorated based on the
number of piles needed for the bridge width stated herein and that for final design bridge width.
The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge
width divided by the bridge width specified herein. No additional compensation for the lump
sum item Design and Construction of Bridges will be provided for additional bridge width.

DESIGN AND CONSTRUCTION ITEMIZATION
(3-21-15) EDB

Reference is made to the Measurement and Payment Project Special Provision and the pay item
for Design and Construction of Bridges contained therein. Within 30 days after award of the
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated
costs associated with the work items contained in the amount bid for Design and Construction of
Bridges. The itemization shall, at a minimum, break out the costs for design, other
preconstruction services, the summation of all typical roadway pay items and a breakdown of all
typical bridge pay items.

ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid for any or all of the bridges
listed below:

e Bridge No. 200020

e Bridge No. 200021

e Bridge No. 200024

If the Design-Build Team elects to submit an alternate lump sum bid for these bridges, the
Design-Build Team shall be solely responsible for all costs, including but not limited to,
overruns, additional design, and any additional right-of way, additional utility relocation, or
additional mitigation costs that would not otherwise have been attributable to the bridge
description specified in the Structures Scope of Work. The Design-Build Team also must forego
any additional compensation that would have otherwise been afforded under the “Value
Analysis” and “Measurement and Payment” Project Special Provisions. In addition, providing
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements
including permitting agency requirements, hydraulic design requirements, and FEMA
compliance requirements. The bridge design shall not rely upon any design exceptions except to
the extent that may be specifically permitted in the Roadway Scope of Work.
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With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis,
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the “Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. Cored slab or
box beam bridges in lieu of specified girder bridges will not be acceptable.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies
and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump
sum bid alternate afforded by this provision.

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the
specific unit price and lump sum items for this bridge site and the amount for the “Alternate
Lump Sum Bid for Bridge Nos. 200020, 200021 and 200024 shall be left blank.

Payment will be made under:

Pay Item Pay Unit

Alternate Lump Sum Bid for Bridge # Lump Sum
MOBILIZATION

(9-1-11) DB1 G15A (Rev.)

Revise the 2012 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT

Ten percent of the “Total Amount of Bid for Entire Project™ will be allowed to be included as the
lump sum amount for Mobilization. Partial payments for Mobilization will be made beginning
w1th the ﬁrst partlal pay estlmate pald on the contract The mltlal payment w1ll be made at the

percent w111 be pald w1th the ﬁrst partlal pay estimate followmg start of constructlon
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SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION

(1/23/14) EDB EDB1 G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet that
is located in the electronic bidding file.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities
resulting from a supplemental agreement.

(B)  Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $1.6615 per gallon.

CONFIDENTIAL QUESTIONS

(1-5-07) EDB EDB G56

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
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magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS

(9-1-11) EDBI1 G57

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate
Lump Sum Bid” Project Special Provision.

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across
those multiple bridges.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/or Bridge Length, as applicable. Said lump sum payment will be made upon approval
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site.
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above
for that bridge are less than $5,000.00.
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 3/19/14) DBI1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

2018 (06/30/17 — 06/30/18) 81% of Total Amount Bid
2019 (06/30/18 — 06/30/19) 19% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Article
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(10-16-07)(Rev. 5-25-16) EDBI G066

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed MBE and WBE participation along
with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.
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Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.

https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project.

http://www.ncdot.org/doh/forms/files/DBE-IS.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip

10
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%2001f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

A Minority Business Enterprises 1.0%
(A) y p

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above as the MBE goal.

2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and
use MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

(B)  Women Business Enterprises 4.0%

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above as the WBE goal.

2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and

use WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

11
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This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms. Utilization of MBE/WBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link:

https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional
MBE/WBE subcontractor participation above the goal for which letters of intent are received
will follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals.  Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

(A)  Electronic Bids

Proposers shall submit a listing of MBE and WBE participation in the appropriate section
of Expedite, the bidding software of Bid Express®.

(1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. Ifthe Proposer uses the updated listing of MBE and WBE firms
shown in Expedite, the Proposer may use the dropdown menu to access the name
and address of the MBE and WBE firms.

2) Submit the contract line numbers of work to be performed by each MBE and
WBE firm. When no figures or firms are entered, the Proposer will be considered

to have no MBE and WBE participation.

(3) The Proposer shall be responsible for ensuring that the MBE and WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the firm

12
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is not certified at the time of the price proposal opening, that MBE’s and WBE’s
participation will not count towards achieving either the MBE and WBE goal.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just
like any other proposer. In most cases, a MBE or WBE proposer on a contract will meet one of
the goals by virtue of the work it performs on the contract with its own forces. However, all the
work that is performed by the MBE or WBE proposer and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE proposer shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE
proposer puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official
state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day.

13
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Submission of Good Faith Effort

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive Proposer shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. In that situation, it would be due in the office of the State Contractor Utilization
Engineer the next official state business day. If the Design-Build Team cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the Proposer actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The Proposer must solicit this
interest within at least 10 days prior to the opening of the Price Proposals to allow the
MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located.
The Proposer must determine with certainty if the MBEs/WBEs are interested by taking
appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBEs/WBE:s in order to increase the
likelihood that the MBE and WBE goals will be achieved.

14



C204037 (B-5507) Project Special Provisions Chowan County

©)

(D)

(E)

(F)

(G

(1)

)

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE / WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2nd and 3rd tier subcontractors).

Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1)

)

Negotiating in good faith with interested MBEs/WBEs. It is the Proposer’s

Responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEs/WBEs is not in itself sufficient reason for
a proposer’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform
the work of a contract with its own organization does not relieve the Proposer of
the responsibility to make good faith efforts. Proposing Design-Build Teams are
not, however, required to accept higher quotes from MBEs/WBEs if the price
difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project goal.

Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

15
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(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the opening of the Price Proposals the Business Development Manager in the Business
Opportunity and Work Force Development Unit to give notification of the Proposer’s
inability to get MBE or WBE quotes.

@ Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2) The Proposers’ past performance in meeting the MBE and WBE goals.

3) The performance of other proposers in meeting the MBE and WBE goals. For
example, when the apparent lowest responsible Proposer fails to meet the goals,
but others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the lowest responsible Proposer could have met the
goals. If the lowest responsible Proposer fails to meet the MBE and WBE goals,
but meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence of the lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsible Proposer
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate
good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State

Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within 2
business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
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(B)

©

(D)

(E)

(F)

a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team.

Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as providing bonds or insurance specifically required for the

17



C204037 (B-5507) Project Special Provisions Chowan County

performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE/WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
To perform a commercially useful function, the MBE/WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

2) The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it

provides on the contract using trucks it owns, insures, and operates using drivers
it employs.
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4

©)

(6)

(7)

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE
contract requirement.

A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the Proposer. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

19



C204037 (B-5507) Project Special Provisions Chowan County

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the Proposer’s MBE bank account.

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the Proposer’s WBE bank account.

MBE/WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience. This includes, but is not limited
to, instances in which the Design-Build Team seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Design-Build Team’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good cause
for the termination. The Prime Contractor or other affiliated companies within the Design-Build
Team must give the MBE / WBE firm five (5) calendar days to respond to the prime contractor’s
notice of termination and advise the prime contractor and the Department of the reasons, if any,
why the firm objects to the proposed termination of its subcontract and why the Department
should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of a committed
MBE/WBE:

(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:
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(B)

(1)

)

3)
4

Copies of written notification to MBEs/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

Efforts to negotiate with MBEs/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Design-Build Team.

Decertification Replacement

(1)

)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE/WBE  subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE
shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.
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When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE,
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced
MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or
(B) Removal of an approved Prime Contractor or other affiliated companies within the

Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other
affiliated companies within the Design-Build Team from further bidding for a specified length of
time.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(3127/13) (Rev. 4-16-15) 104-13 DB1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for
Roads and Structures.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
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on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1% annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DBI G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the 2012 Standard Specifications for Roads and Structures as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced
steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

TWELVE MONTH GUARANTEE
(7-15-03) DBI1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and/or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
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piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(5-16-06) DB1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

IRAN DIVESTMENT ACT
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at
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https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-
Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the De<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>